CALFED Project Name: Cottonwood Creek Geomorphic Analysis Bengard Ranch

We budget to the Sub-task level only if they are active during the Quarter in question. If a subtask is complets, the subtask cost

- ~ Please explain significant variance.

** Explanation of Variance In Budget:

Weather and streamfiow precluded completion of surveys needed to accomplish these tasks.

W n s RIS | S

Budget Year: 1999
Recipient: Graham Matthews & Associates Statement Quarter: 2
CALFED Project # 97-N07
Total Estimated Cost of Phase.{: $71,000
Funding from Federal Bay-Delta Account 61,000
Funding provided by private landowner 10,000 ;
R e
Phase | schedule 1 year S
Projected Phase I} schedule 1 year :
. Total Project Estimated Completion Date: 2 ysars PHASE | . PHASE| PHASE |
. (Quarterly Budget) (FY '99 Budget) {Three Year Budget)
X Accrued Accrued |Remaining Accrued [ Balance to
Budget: |Expenditures] Variance ** Budget |Expenditures| Balance ** Budget | Expenditures { Complete **
Task 1: Geornorphic Analysis ] - $15,000 $4,983 $10,017 $25,167 $11.6721 $13495 $32,000 $15472 | $16,528
Schedule: FY '98 through FY '99
Percent Work Complete for Task 48% K )
1a Compile Existing Information . 850! 0 850 1,000 150 850 3,000 1,950 1,050
1b Channel Geometry 6,150 4,448 1,702 6,867 4,448 9,500 10,000 4,948 5,052{**
ic Hydrologic Analysis 1,000 0 1,000 1,500 0 1.500 3,000 1,500 1,500
1d Geomorphic Analysis 3,000 535 2,465 12,000 7,074 " 4,926 12,000 7.074 4,928
ie Report Preparation 4,000 0, 4,000 4,000, 0 4,000 4,000 . 0 4,000
Task 2: Channel / Riparian Restoration Design . $13,000 $0 $13,000 $29,000 $3.990| $25,010 $29,000 $3.990 | $25,010
Schedule: FY "98 through FY '00 -
Percent Work Complete for Task 14% . : .
2a Detailed Site Mapping 2,000 0 2,000 6,000 3,990 2,010 6,000 3,990 2,010
2b Design Development 11,000 0 11,000}** 19,000 0 19,000 19,000 0 19,000
. 2c Project Implementation Coordination 0 0 Q 4,000 0 4.000 4,000 0 4,000
Phase | Total: 28,000 $4.983 §23.017 §54I1 67 $15,662 §3B|505 $61 4,000 319,46_2_ $41,538

rofis-up into the Task level.
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